

**555 Tenth Avenue
Construction Update:
November 18, 2015**

- The curtain wall program is continuing 39 floors have been completed to date
- All crane work has commenced and the crane has been removed from the site
- Mechanical, Electrical, Plumbing trades are all on schedule
- Walls are being insulated and the sheetrock program is about to begin



39th Floor


555 10th Ave Site Photo:
November 18, 2015



View from East



View from West



Rooftop Pool



View from South